

Task	
	Person Responsible
1. Initiating and Planning	Y.Ishutko, V.Panchal,V.Marchenko
1.1. Define Project Subject	Y.Ishutko
1.2. Literature Research	Y.Ishutko, V.Panchal,V.Marchenko
2. Project Design	Y.Ishutko, V.Panchal,V.Marchenko
2.1. Rough Concept	V.Panchal, V.Marchenko, Y. Ishutko
2.2. Presentation 1 (Milestone)	Y.Ishutko, V.Panchal,V.Marchenko
2.3. Perform Calculations for perfomance	V.Marchenko
2.4 Electrical part scematic	V.Panchal
2.5 Mechanical part scematic	V.Marchenko
2.6 Software part	Y.Ishutko
3. Construction	V.Marchenko, V.Panchal
3.1. BOM Purchase or Make Decision	Y.Ishutko
3.2. Purchase Raw Materials	Y.Ishutko
4. Final Presentation	Y.Ishutko, V.Panchal,V.Marchenko

	Planned		Actual	
Resources	Start	Duration	Start	Duration
Course Materials	20.09.2020	3 days	21.09.2020	3 days
Course Materials	21.09.2020	2 days	22.09.2020	1 day
Internet resources, College library	22.09.2020	3 weeks	23.09.2020	TBA
Literature research, technical skills	23.09.2020	5 weeks	23.09.2020	TBA
Personal experience, internet resources	24.09.2020	6 days	24.09.2020	TBA
Course materials	27.09.2020	1 day	27.09.2020	1 day
Personal knowledge, Internet resources	28.09.2020	1 week	TBA	TBA
College library, Internet resources	18.10.2020	3 weeks	TBA	TBA
College library, Internet resources	18.10.2020	3 weeks	TBA	TBA
College library, Internet resources	18.10.2020	3 weeks	TBA	TBA
Machineshop	25.10.2020	8 weeks	TBA	TBA
Internet shop	28.09.2020	1,5 week	TBA	TBA
Internet shop	28.09.2020	1,5 week	TBA	TBA
Course material	13.12.2020	1 day	TBA	TBA

%	20.09.20	27.09.20	04.10.20	11.10.20	18.10.20	25.10.20	01.11.20
Done	Week1	Week2	Week3	Week4	Week5	Week6	Week7
100%							
100%							
TBA							
20%							
40%							
100%							
TBA							
TBA							
TBA							
TBA							
TBA							
TBA							
TBA							
TBA							

[illegible]

[illegible]